



Wagner Materials & Construction
Bulverde, Texas

April 24, 2017

City of Garden Ridge – 2015 CIP Projects Streets, Drainage & Waterline Replacements

4/24-4/29 Pouring Curb
Osage Drive, Osage Circle, Goldenrod

4/30-5/6 Pouring Curb, Misc. Base, Asphalt Repairs
Sorrell, Sumac Lane

5/7-5/13 Pouring Curb, Misc. Base, Asphalt Repairs
Teakwood Lane, Timber Rose

5/14-5/20 Pouring Curb, Misc. Base, Asphalt Repairs
Teakwood, Sumac Circle

Installing Topsoil, Paving Main Lanes and Driveways
Fairview, Fairview Circle, Osage, Osage Circle

5/21-5/27 Installing Topsoil, Paving Main Lanes and Driveways
Goldenrod Circle, Goldenrod, Sorrell

Milling and Removing Existing Asphalt
Misc. Base Repairs, Regrade & Finish Existing Base
Forest Waters, Sumac Cove

5/28-6/3 Install Topsoil
Sumac Cove, Sumac Lane, Teakwood Lane, Teakwood

Paving Main Lanes and Driveways
Sumac Cove, Sumac Lane, Teakwood Lane, Forest Waters

6/4-6/10 Installing Topsoil, Paving Main Lanes and Driveways
Sumac Circle, Timber Rose, Teakwood

° This should complete Phase I. WMC will perform the work to the best of our ability to stay on the schedule.

° Schedule subject to change at anytime due to Weather, Material Deliveries and Work Conditions Contractor has no control over.

A handwritten signature in black ink that reads 'Steve Wagner'.

Steve Wagner, President

PO Box 1167
Spring Branch TX 78070

smawagner12@gmail.com

830 980-3608
fax 210 568-4255