



2801 Prairie Creek Rd., Granite Shoals, Texas 78654
830-598-2268 Office
830-596-2601 Fax
qromex.main@gmail.com

Phase I Schedule

Date	Work	Locations
05/28/17-06/03/17	Finishing Curb on Phase I, Misc. Patching and Topsoil	Sorrell, Osage Dr., Osage Circle and Sumac Circle
06/04/17-06/10/17	Prep Existing Pavement for Paving, Paving Main Lanes, Topsoil	Fairview, Fairview Circle, Osage Dr and Osage Circle
06/11/17-06/17/17	Prep Existing Pavement for Paving, Paving Main Lanes, Topsoil	Golden Rod Circle, Golden Rod and Forest Waters
06/18/17-06/24/17	Prep Existing Pavement for Paving, Paving Main Lanes, Topsoil	Sorrell, Sumac Cove and Sumac Lane
06/25/17-07/01/17	Prep Existing Pavement for Paving, Paving Main Lanes, Topsoil	Teakwood Lane, Sumac Circle, Timberose and Teakwood

- This should complete Phase I.
- This schedule is subject to change at any time due to inclement weather, material deliveries and conditions which the contractor has no control over.
- The curb trenching, curb installation and street repairs for Phase II will have a tentative start date of 7/5/17-7/10/17. We will keep the City informed before construction is to begin on this phase.